



Co-funded by the
Erasmus+ Programme
of the European Union

SUSTAINABILITY PLAN OF PROJECT DESTIN



Task What needs to be done	Person Responsible Who will lead	Deadline When should the task be completed
University level		
1. To discuss process of accreditation of the updated and new programmes with university administration (rectors, vice rectors, methodological boards, scientific councils). To include programmes into the University development strategy		By September 2019 Discussion completed Programmes reviewed at UA HEIs Summer 2020 (Some delay may be experienced due to Covid 19)
2. To develop strategies for project sustainability in each university	Each university coordinator	By December 2019
3. To work with quality assurance systems in the university to ensure support of implementing the updated programmes	Each Ukraine university partner's coordinator	By September 2019 Completed
4. To create internal policies in quality monitoring of the project and pass through methodological commissions to sustain updated programmes	Each Ukraine university partner's coordinator, WP 9	By December 2019 alongside continuous monitoring
5. In-house training for faculty and staff in course designed and European qualification framework	Each Ukraine university partner's coordinator	Jan-Feb 2020 Completed
6. Dual / joined programmes and bi-lateral agreements	Each university coordinator	Discussions to begin Summer 2021
7. To create DESTIN laboratory for the implementation of new	Each Ukraine university partner's coordinator	Feb 2020 Postponed due to issues with procurement

programmes		
National level		
8. Formation of Employers and Professional Association Forum and Database.	WP 9 + Dissemination team	October 2020
9. Work with employers (to attract co-funding and other form of support for the project): master classes for students, collaborating on designing new courses, direct financial support	Each university coordinator + Sustainability team	Dec 2019 – April 2020
10. To use national guidelines for journalism schools for improving their Journalism/Media programmes	Each Ukraine university coordinator + Sustainability team	Feb – Oct 2020 and ongoing during and after project
11. Networking after DESTIN(maximum approach to the foundation of the Association on the basis of the outcomes of the project and its site) <i>or another version</i> : Formation and development of an EU-Ukraine ‘Practitioner-Research and Development Network for Journalism or Join the already existing Professional Educators Network in Europe	Dissemination team + Sustainability team	During the project
12. Development of ‘Outreach Courses’ and materials available to public through web-site	Dissemination team + Sustainability team	Feb – Oct 2020 Delayed due to Covid 19
13. Final “Journalism Futures” Conference. Project evaluation report.	IFNUL Team	October 2021